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ESTIMATE RUN 12/18/2012

ESTIMATE SUMMARY 17:19:14

CONTID: C18334         ESTIMATE NO: 0005 PROG 2005

PCN: 18334-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R5 FY 12 FASTER CULV W OF PAGO PERCENT TIME:

PROJECT NO: FSA 1602-132                  

R5 FY 12 FASTER CULV W OF PAGO

NAME OF ROAD: 160A

PROJECT COUNTIES: ARCHULETA

CONTRACTOR:

TRIAD WESTERN CONSTRUCTORS, INCORPORATED PAY PERIOD ENDING 12/18/2012 DATE TIME STARTED 06/07/2012

512 NORTH BROADWAY DATE LET 04/26/2012 DATE WORK BEGAN 06/07/2012

P.O. BOX 850 DATE AWARDED 05/15/2012 DATE TIME STOPPED 11/13/2012

 DATE CONTRACT EXECUTED 06/06/2012 DATE ACCEPTED 11/13/2012

CORTEZ CO 81321     970-565-4257 DATE NOTICE TO PROCEED 06/07/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 448,536.42 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 423,882.90 NON-PARTICIPATING 2,602.46

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

99.98%

90.24

2,602.46

2,602.46

2,602.46

$

$

$

$

300.00

448,146.18

448,446.18

0.00

448,446.18

-6,358.24

0.00

442,087.94

0.00

AMOUNT DUE 442,087.94 2,602.46

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,602.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

160.0 TIME ALLOW: 11/13/2012 ??:??:??

ORIG TIME ALLOW: 11/2/2012 ??:??:??
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PCN: 18334-BID    ESTIMATE RUN 12/18/2012

PROJECT: FSA 1602-132                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:19:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

3,000.00000 3,000.001.000

0.00

0008 Res Fence 75.000

0.000

210-01000  
 

75.000

LF  

8.00000 600.0075.000

0.00

0010 Removal of Tree 1.000

0.000

202-00010  
 

1.000

EACH

600.00000 600.001.000

0.00

0015 Removal of Pipe 42.000

0.000

202-00035  
 

42.000

LF  

43.00000 1,806.0042.000

0.00

0020 Removal of Delineator 0.000

0.000

202-00090  
 

0.000

EACH

50.00000 0.000.000

0.00

0025 *Plug Culvert 1.000

0.000

202-04001  
 

1.000

EACH

19,400.00000 19,400.001.000

0.00

0030 Hydraulic Excavator 8.000

0.000

203-01565  
 

8.000

HOUR

130.00000 1,040.008.000

0.00

0035 Truck (Dump) 0.000

0.000

203-01582  
 

0.000

HOUR

100.00000 0.000.000

0.00

0040 Combination Loader 4.000

0.000

203-01594  
 

4.000

HOUR

105.00000 420.004.000

0.00

0045 Potholing 5.000

0.000

203-01597  
 

5.000

HOUR

200.00000 1,000.005.000

0.00

0050 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000

HOUR

180.00000 0.000.000

0.00
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PCN: 18334-BID    ESTIMATE RUN 12/18/2012

PROJECT: FSA 1602-132                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:19:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Laborer 14.000

0.000

203-02330  
 

14.000

HOUR

40.00000 560.0014.000

0.00

0060 Structure Excavation 33.000

0.000

206-00000  
 

33.000

CY  

250.00000 8,250.0033.000

0.00

0065 *Erosion Log (12 Inch) 451.000

0.000

208-00002  
 

451.000

LF  

4.00000 1,804.00451.000

0.00

0070 *Silt Fence 412.000

0.000

208-00020  
 

412.000

LF  

1.50000 618.00412.000

0.00

0075 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

2,300.00000 2,300.001.000

0.00

0080 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

2.000

EACH

800.00000 1,600.002.000

0.00

0085 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000

HOUR

72.00000 0.000.000

0.00

0090 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000

HOUR

230.00000 0.000.000

0.00

0095 *Seeding (Native) 0.340

0.000

212-00006  
 

0.340

ACRE

1,400.00000 476.000.340

0.00

0100 *Seeding (Wetlands) 0.030

0.000

212-00028  
 

0.030

ACRE

4,900.00000 147.000.030

0.00

0105 *Soil Conditioning 0.370

0.000

212-00032  
 

0.370

ACRE

1,000.00000 370.000.370

0.00
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PCN: 18334-BID    ESTIMATE RUN 12/18/2012

PROJECT: FSA 1602-132                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:19:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Mulching (Weed Free Straw) 0.260

0.000

213-00004  
 

0.260

ACRE

460.00000 119.600.260

0.00

0115 *Mulch Tackifier 52.000

0.000

213-00061  
 

52.000

LB  

3.50000 182.0052.000

0.00

0120 *Brush Layer Cutting 150.000

0.000

214-01010  
 

150.000

EACH

15.00000 2,250.00150.000

0.00

0125 *Transplant Shrub 0.000

0.000

215-00000  
 

0.000

EACH

80.00000 0.000.000

0.00

0130 *Soil Retention Blanket (Straw/Coconut) 548.000

0.000

216-00041  
 

548.000

SY  

2.80000 1,534.40548.000

0.00

0135 *Hot Mix Asphalt (Patching) (Asphalt) 24.440

0.000

403-00720  
 

24.440

TON 

600.00000 14,664.0024.440

0.00

0140 *Geotextile (Drainage) (Class 2) 100.000

0.000

420-00113  
 

100.000

SY  

3.50000 350.00100.000

0.00

0145 Riprap (Special) 53.000

0.000

506-00010  
 

53.000

CY  

77.00000 4,081.0053.000

0.00

0150 *Concrete Class B 26.200

0.000

601-01000  
 

26.200

CY  

400.00000 10,480.0026.200

0.00

0151 Added Item (Dollar)/ Price Reduction - Air Content - 
Concrete Class B

-70.080

0.000

900-00006  
 

-70.080

DOL 

1.00000 -70.08-70.080

0.00

0152 Added Item (Dollar)/ Price Reduction - Item 601- 
Concrete Class B

0.000

-90.240

900-00006  
 

0.000

DOL 

1.00000 -90.24-90.240

-90.24
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PCN: 18334-BID    ESTIMATE RUN 12/18/2012

PROJECT: FSA 1602-132                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:19:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *Reinforcing Steel 1,391.000

0.000

602-00000  
 

1,391.000

LB  

2.50000 3,477.501,391.000

0.00

0160 Annular Space Grouting 0.000

0.000

603-00001  
 

0.000

CY  

145.00000 0.000.000

0.00

0165 *Guardrail Type 3 (6-3 Post Spacing) 463.000

0.000

606-00301  
 

463.000

LF  

26.00000 12,038.00463.000

0.00

0170 *Transition Type 3J 1.000

0.000

606-01385  
 

1.000

EACH

700.00000 700.001.000

0.00

0175 *End Anchorage Type 3K 2.000

0.000

606-01390  
 

2.000

EACH

1,200.00000 2,400.002.000

0.00

0180 *End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

2.000

EACH

2,400.00000 4,800.002.000

0.00

0185 *Fence (Plastic) 668.000

0.000

607-11525  
 

668.000

LF  

3.00000 2,004.00668.000

0.00

0190 Delineator (Type I) 2.000

0.000

612-00001  
 

2.000

EACH

75.00000 150.002.000

0.00

0195 Delineator (Type III) 4.000

0.000

612-00003  
 

4.000

EACH

50.00000 200.004.000

0.00

0200 *54 Inch Welded Steel Pipe (Jacked) 170.000

0.000

619-10547  
 

170.000

LF  

1,435.00000 243,950.00170.000

0.00

0200 MATERIAL ALLOWANCE 54 Inch Welded Steel Pipe 0.000

0.000LF  

241.64520 0.000.000

0.00



CONTID: C18334         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 18334-BID    ESTIMATE RUN

PROJECT: FSA 1602-132                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 MATERIAL ALLOWANCE 54" Welded Steel Pipe Shipping 0.000

0.000LF  

37.42333 0.000.000

0.00

0205 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

2,108.00000 2,108.001.000

0.00

0210 *Mobilization 0.960

0.040

626-00000  
 

1.000

L S 

40,000.00000 40,000.001.000

1,600.00

0215 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

7,700.00000 7,700.001.000

0.00

0220 *Flagging 288.000

0.000

630-00000  
 

288.000

HOUR

50.00000 14,400.00288.000

0.00

0225 *Traffic Control Inspection 20.000

0.000

630-00007  
 

20.000

DAY 

170.00000 3,400.0020.000

0.00

0230 *Traffic Control Management 56.000

0.000

630-00012  
 

56.000

DAY 

400.00000 22,400.0056.000

0.00

0235 *Construction Traffic Sign (Panel Size A) 1.800

0.200

630-80341  
 

2.000

EACH

25.00000 50.002.000

5.00

0240 *Construction Traffic Sign (Panel Size B) 26.100

2.900

630-80342  
 

29.000

EACH

25.00000 725.0029.000

72.50

0245 *Construction Traffic Sign (Special) 45.000

5.000

630-80344  
 

50.000

SF  

12.00000 600.0050.000

60.00

0250 *Drum Channelizing Device 18.000

2.000

630-80360  
 

20.000

EACH

33.00000 660.0020.000

66.00
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PCN: 18334-BID    ESTIMATE RUN 12/18/2012

PROJECT: FSA 1602-132                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:19:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 *Drum Channelizing Device (With Light) (Steady Burn) 3.600

0.400

630-80364  
 

4.000

EACH

42.00000 168.004.000

16.80

0260 Concrete Barrier (Temporary) 270.000

30.000

630-80370  
 

300.000

LF  

27.00000 8,100.00300.000

810.00

0265 *Traffic Cone 54.000

6.000

630-80380  
 

60.000

EACH

10.00000 600.0060.000

60.00

0270 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

1.800

0.200

630-85006  
 

2.000

EACH

12.00000 24.002.000

2.40

0275 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0280 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0285 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000

F A 

1.00000 0.000.000

0.00

0290 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 448,146.182,602.46448,236.42CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0295 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

300.00000 300.001.000

0.00

CAT 300.000.00300.00CURRENT AMT0400 $ $ $

$ 448,446.182,602.46$448,536.42$CURRENT AMTPROJECT TOTAL


